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1.  Originator

Cherry Kenney

2.  Log Date:

  6/14/02

3.  CCR #:
  

   02-0491

4. Rev:

   -

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/SWIT

8. CCR Title: TE for 6A.06_DMS.03   Contains fixes for 2 SEV 3  NCRs and 1 SEV 2 NCR.

9. Originator Signature/Date

         /s/ Cherry Kenney 6/17/02

10.   Class

      II

11.  Type:

CCR

12. Need Date: 17Jun02

13.  Office Manager Signature/Date

                /s/ John Cockey  6/17/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            17Jun02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
33858, 34272, 34326

23.   Problem:  (use additional Sheets if necessary)
ECSed33858 -  SEV 2 Dropped sockets are causing premature termination of searches
ECSed34272 - SEV 3 - EDG Abort Functionality not consisten
ECSed34326 - SEV 2 - Lat/Lon point search not working

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.06_DMS.03  TE can be loaded on top of  Patch_6A.06_DMS.02. EDC please notify Landover when NCRs have
been tested.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery next week

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.06   operations  testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
 /s/ Randall J. Miller

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
  /s/ Pamela Johnson  6/17/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:  02-0491                  Rev: -    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE for 6A.06_DMS.03   Contains fixes for 2 SEV 3  NCRs and 1 SEV 2 NCR.

Csg -

    Please build 2 tarfiles (a Sun 5.5 and a Sun 5.8)  from the 6A06
baseline that includes the following
binary file:

/ecs/formal/DM/bin/<arch>/EcDmV0ToEcsGateway

Where <arch> is either:
   sun5.5 (for the Sun 5.5 tarfile)
   sun5.8 (for the Sun 5.8 tarfile)

Please name these tarfiles TE_6A.06_DMS.03

DAAC INSTALL INSTRUCTIONS

1.  Create two subdirectories in the Staging/Distribution area.  One
subdirectory named SUN and one named SOL8.

2.  Copy all the files with sun5.5 in their name to the SUN
subdirectory.  Copy all the files with sun5.8 in their name to the SOL8
directory.

3.  cd <staging_area>/SUN/

4.  Using the tar -xvf command  untar the tar file.

5.  cd  <staging_area>/SOL8

6.  Using the tar -xvf command  untar the tar file.

7.  On the SUN  (or SOL8) platform where the V0ToEcsGateway is
installed.

8.  cd /usr/ecs/<MODE>/CUSTOM/bin/DMS directory.  Copy the
EcDmV0ToEcsGateway binary from the appropriate staging area to this
directory.

9.  chmod 755 EcDmV0ToEcsGateway.
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